

**May2016- January2017**

O2-A5.Adapting/finalising/implementation of activities designed and designing / implementation of other similar activities at each school level

**September 2016**

O2-A7.Project management training for teachers and students. Realisation of drafts of ecological miniprojects (C6,C7)

**October 2016-January 2017**

O2-A8.Writing and implementing of an ecological project by the students of each school.

**February 2017**

O2-A9.Presentation/Analysis/Evaluation of the results of student projects and of the curriculum integrated activities/non-formal activities by teachers (C8,C9)

**March-Mai 2017**

O2-A10.Revision/improvement/finalization of the methodological guide (contains curriculum integrated activities for different subjects, non-formal activities performed by teachers and student environmental projects)